Project manager	Riccardo Pellarin
Project dates	5 Dec 2022 - 3 Mar 2023
Completion	25%
Tasks	30
Resources	3

Tasks

Name	Begin date	End date
Project Charter	05/12/2022	14/12/2022
WBS	19/12/2022	21/12/2022
GANTT	09/01/2023	12/01/2023
Setup IDE & Programming Languages	16/01/2023	16/01/2023
Form Login	17/01/2023	17/01/2023
Form Signup	19/01/2023	19/01/2023
Dashboard	25/01/2023	30/01/2023
Invoices Management Form	31/01/2023	01/02/2023
Setup IDE & Programming Languages	16/01/2023	16/01/2023
Research and installation of neccesary libraries	17/01/2023	17/01/2023
Connection to Database	18/01/2023	18/01/2023
Connection to Firebase	18/01/2023	23/01/2023
Development Invoices Management	06/02/2023	13/02/2023
Implement Anti DDOS system	15/02/2023	16/02/2023
E/R Model	16/01/2023	16/01/2023
Logical Model	17/01/2023	17/01/2023
Physical model	18/01/2023	19/01/2023
MySQL	23/01/2023	23/01/2023
Test configuration	23/02/2023	23/02/2023
Test Login UI/UX	27/02/2023	27/02/2023
Test Signup UI/UX	27/02/2023	27/02/2023
Test Dashboard	27/02/2023	27/02/2023
Test Invoices Management UI/UX	28/02/2023	28/02/2023
Test script login	02/02/2023	02/02/2023
Test script signup	23/01/2023	23/01/2023
Test script invoices management	14/02/2023	14/02/2023
Test MySQL Connection	24/01/2023	24/01/2023
Test Firebase Connection	24/01/2023	24/01/2023
Project Delivery	01/03/2023	01/03/2023

Tasks

Name	Begin date	End date
Project Presentation	02/03/2023	02/03/2023

Resources

Name	Default role
Riccardo Pellarin	project manager
Alex Grandi	developer
Matteo Favaro	developer

Gantt Chart


Week 48
Week 49
Week 50
Week 51
Week 52
Week 1
Week 2
Week 3
Week 4
Week 5
Week 6
Week 7
Week 8
Week 9
Week 10
Week 11
Week 12
Week 13
Name
Begin date
End date
Project Charter 05/12/2022 16/12/20
WBS 19/12/2022 21/12/20
GANTT 09/01/2023 12/01/20
Setup IDE & Program... 16/01/2023 16/01/20
Form Login 17/01/2023 17/01/20
Form Signup 19/01/2023 19/01/20
Dashboard 25/01/2023 30/01/20
Invoices Management Form 31/01/2023 01/02/20
Setup IDE & Program... 16/01/2023 16/01/20
Research and instal... 17/01/2023 17/01/20
Connection to Database 18/01/2023 18/01/20
Connection to Firebase 19/01/2023 23/01/20
Development Invoice... 06/02/2023 13/02/20
Implement Anti DDOS system 15/02/2023 16/02/20
ER Model 16/01/2023 16/01/20
Logical Model 17/01/2023 17/01/20
Physical model 18/01/2023 19/01/20
MySQL 23/01/2023 23/01/20
Test configuration 23/02/2023 23/02/20
Test Login UI/UX 27/02/2023 27/02/20
Test Signup UI/UX 27/02/2023 27/02/20
Test Dashboard 27/02/2023 27/02/20
Test Invoices Manag... 28/02/2023 28/02/20
Test script login 02/02/2023 02/02/20
Test script signup 23/01/2023 23/01/20
Test script invoice... 16/02/2023 16/02/20
Test MySQL Connection 24/01/2023 24/01/20
Test Firebase Connection 24/01/2023 24/01/20
Project Delivery 01/03/2023 01/03/20
Project Presentation 02/03/2023 02/03/20

Resources Chart